. 1238138

@m /WE_ __

Final

Office of River Protection

Tri-Party Agreement
Monthly Summary Report
April 2016

Tri-Party Agreement

E



Office of River Protection April 2016

Office of River Protection (ORP)
Tri-Party Agreement (TPA) Milestone Review
Project Earned Value Management System reflects February 2016 information

Page Topic Leads
. s ; ' Bryan Trimberger/Dan
2 | Administrative Items/Milestone Status | McDonald/Jeff Lyon
_ v Kaylin Burnett/Jeff
. 4 Rt Plan Lyon/Dan McDonald
v S Janet Diediker/Jeff
5 | Acquisition of New Facilities | Taron/Dan MeDionad
: ey Steve Pfaff/Jeff Lyon/Dan
6 Supplémental Treatment and Part B Permit Applications McDonald '
8 242-A Evaporator Status _Paul Hernandez/Jeff Lyon
9 Liquid Effluent Retention Facility and 200 Area Effluent | Richard Valle/ Stephanie
Treatment Facility Schleif
10 | Tank System Update Dusty Stewart /Jeff Lyon
; - Dusty Stewart / Jim
10 | Single-Shell Tank Integrity Assurance AL
12 | In Tank Characterization and Summary gusty RIS e
: arnes
_ : ' : ORP TPA Program
14 | Tank Operations Contract Overview e oY o
24 | Single-Shell Tank Closure Program ' Ryan Beach/Jeff Lyon
27 | Single-Shell Tank Retrieval Program : Chris Kemp/Jeff Lyon
29 | Tank Waste Retrieval Work Plan Status i Teetn pL Tl Lysa
50 | Tankin Appendix H, “Status - Single Shell Waste Chris Kemp/Jeff Lyon
Retrieval Criteria” : - i
30 | Tank Retrievals with Individual Milestones Ly Ky et Torbn
Waste Tre@tment and Immobilization Plant (WTP) Overall TPA
o3 3 ?Summary and Milestone Status; see the U.S. Department of e
| €D~ Energy, Office of River Protection Consent Decree 08-5085- lJ\(/;n;)Grlarigstaﬁ'/Dan
: .| FVS Monthly Summary Report for WTP Facility-specific e

' mformatxon
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Administrative Items/Milestone Status
Milestone Title Due Date Completion Status
_ Date
Fiscal Year 2015
; oS . In Dispute
M-062-45-T01 |Comp. Neg’s 6-Mo After Last Issuance of System Plan 04/30/2015
M-062-45-7Z7 |Negotiate a One Time Supplemental Treatment Selection | 04/30/2015 In Dispute
Convert M-062-31-T01 Thru M-062-34-T01 to Interim -
M-062-45-Z7Z-A Milestoiies 04/30/2015 In Dispute
M-045-92  [Barrier 3 Design/Monitoring Approval From Ecology 06/30/2015 In Dispute
M-045-82  |Submit Comp. Permit Modification Request for Tiers 1,2,3 | 09/30/2015 PRIl
M-045-91E1 [ 7ovile SST Farma Dome Deflection Surveys Bvery Two | 401200015 | 9115 | Complots
Fiscal Year 2016
M-045-92N [Construct Barriers 1 and 2 in 241-SX Farm 10/31/2015 In Dispute
M-062-01AF |Submit Semi-Annual Project Compliance Report 01/31/2016 | 01/29/2016 | ComPlete
CD-1 for Secondary Liquid Waste Treatment and CR for T . .
M-04707 CD-2 to Ecology ’ 03/31/2016 In Dispute )
M-090-13 g]%-;ofl‘g;;ntenm Hanford Storage Project and CR for CD-2 03/31/2016 1 Disgite
— [Comp. Final Design & Submit RCRA Part B Permit Mod ' )
M'062'3 Ll Request for Enhanced WTP & Supplemental Treatment 04/30/2016 In Dispute
M-045-92Q |Submit Barrier 4 Design/Monitoring Plan 06/30/2016 In Dispute
M-062-01AG |Submit Semi-Annual Project Compliance Report 07/31/2016 On Schedule
M-045-56L Ecology And DOE Agree, At A Minimum, To Meet Yearly 07/31/2016 On Schedule
(By July) - :
Fiscal Year 2017
M-045-92P |Barrier 3 Construction Complete 10/31/2016 In Dispute
MRRAE | e O e R 10/31/2016 On Schedule
Submit to Ecology a primary doc. Phase 2 CMS and Rev. O ;
M-045-61A update to the RFT Report for WMA-C 12/31/2016 On Schedule
: ’ ’ Six months
Phase 2 Corrective Measures Implementation Work Plan after CMS
M-045-62 For WMA-C approval | On Schedule
: (M-045-61A)
~ |Comp Neg’s of HFFACO Interim Milestones for Closure ;
M-045-84 | oo ST WMA 01/31/2017 At Risk
TPA Monthly Summary Report 2




TPA Monthly Summary Report

Office of River Protection . April 2016
_ Milestone s rTitle: Due Date | " Status
: ]'% , ; ) s Date -
M-062-01AH |Submit Semi-Annual Project Compliance Report ~ 01/31/2017 | On Schedule
M-062-01AI Submlt Seml-Annual Pro_] ect Comphance Report 07/ 3172017 On Schédule
M045-91E2 [orovide SST Farms Dome Deflection Surveys’ EV""Y T“’° 09/30/2017 On Sehedale
O = critical decision-1/-2. " RCRA = Resource Conservation and RecoveryAct :
~ CMD = current measuring device. . RFI = RCRA Facility Investlgatlon E
CMS = current measures study SST = single-shell tank. . = " -
. CR . = changerequest. TBD . = tobe determined. o8
.+ DOE. *=_U.S. Department of Energy “o0 WIP .. = Waste Treatment and Immoblhzatlon Plant
..~ Ecology = = Washington State Department of Ecology - WMA = Waste Management Area. .
.. HFFACO = Hanford Federal Facility Agreement and
- Consent Order. kY
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System Plan

Signiﬁcant Past Accomplishments:

1

10.

11.

TPA Monthly Summary Report

On October 24, 2013, Washington State Department of Ecology (Ecology) and

U.S. Department of Energy (DOE), Ofﬁce of River Protection (ORP) signed the Tri-Party
Agreement (TPA) Change Control Form M-62- 13-02, moving out the due date for this
embedded milestone from October 31, 2013 to December 15,2013, for selecuon of three,
or more, scenarios to be modeled in the ORP 1 1242 River Protectzon PrOJect .Sj:stem Plan,
Rev. 7 (System Plan 7) s : e

Ecology deﬁned five scenarios to be analyzed in System Plan 7 Washmgton Rlver
Protection Solutions LLC (WRPS) included a description of each scenario in the Selected
Scenarios for the River Protection Project System Plan, Rev. 7 documert released to ORP
on December 4, 2013 See joint ORP and Ecology letter 13- TPD-0070, “Completion of
Hanford Federal Facility Agreement and Consent Order Milestone M-062- 40C, to select a
Mlmmum of Three Scenarios and Partial Completlon of Milestone M-062-40,” dated
December 12 2013 for completlon and descnptlon of M—O62—4OC scenanos s

Deta11ed assumptlon rev1ew Was completed and has been approved by Ecolo gy

On February ll 2014, ORP transm1tted a letter (14-TPD-0003 “Contract No.
DE-AC27- 08RV14800 Approval to use Washmgton State Department of Ecology s
Appendix B, “Key Assumptlons and Success Criteria” for the ORP-11242, River -

Protection Project System Plan, Rev. 7”) to WRPS in response to letter WRPS- 14003 13,

“One System — Washington River Protection Solutions LLC Transmits fo the U.S.
Department of Energy, Office of River Protection for Approval, Appendix BKey - . .. ..
Assumptlons and Success Criteria for the River Protection Project System Plan, Rev1s10n 7 .

- in Support of Contract Deliverable C.2.3.1 -1, River Protection Project System Plan,” to -

approve the use of Ecology s Appendlx B, “Key Assumptlons and Success Cntena,” for "

System Plan 1.

" On February 13 2014 Ecology presented the ﬁve selected scenanos to the Hanford
- Advisory Board Tank Waste Committee,

EOOIOgY: ORP, and WRPS reviewed and prov1ded commcnts for Secuons 1 0 and 2 0 of
~ System Plan 7 durmg the week of February 17,2014, . ot :

; Ecology, ORP and WRPS reviewed and prov1ded comments for Sect10n 3 0 of the System

Plan 7 during the Week of March 21, 2014.

"Ecology, ORP and WRPS reviewed and prov1ded comments for Append1x C “Modelmg .
Tools,” of the System Plan 7 durmg the week of Apnl 1,2014. :

Dunng the week of Apnl 28 2014, WRPS and ORP facllltated meetmgs for Ecology to
deﬁne detatl spending assumptions for Case 5.

On July 29 2014, WRPS case authors presented the results of the five cases to Ecology and
ORP.

System Plan 7 was reviewed, all comments resolved, and comments incorporated into the
document.
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12, 'On October 31 2014 ORP transnntted System Plan 7 £ Ecology

13. ORP recerved Ecology s January 14, 2015 transmltted letter 15 NWP 004 “Department of
Ecology Review of the River Protection Project System Plan, ORP 11242 RCVISIOII Cpae
regarding Ecology S review of System Plan 7.

14. . ORP met with Ecology at the Tank Farms TPA and Consent Decree (CD) monthly status
- meetlng on February 25, 2015 el ) :

15. ORP transmitted letter 15-WSC 0027 “W ash1ngton State Department of Ecology Rev1ew
- of ORP-11242, River Protection System Plan, Rev. 7, 15-NWP-004, January 14, 2015,’ % in
- response to Ecology’s letter 15-NWP-004 to Ecology on June 2, 2015. ORP’s letter

provided clarification and several attachments of addltlonal mformatlon requested in -
Ecology s January 14, 2015 letter N iy

Slgmﬁcant Planned Aetlons in the Next SlX Months. L ‘

e Scenario selection discussions will be conducted to support M—062-40E Due:
October 31, 2016 -

Issues: None.

Acqulsmon of New Facllltles

, M—090—13 Submlt Crmeal Declsmn-l for Interlm I-Ianford Storage Pro;eet and TPA

&k . Change Request for CD-2 to Ecology, Due: March 31, 2016, Status: In dispute. Change -

" _ control form M-90-15-01 was submitted by ORP to Ecology for approval on Decembcr 30 2015 :

 This drspute has been extended to May 20, 2016.

; M-090-00, AcqmrelModlfy Facilities for Storage of Immoblllzed ngh-Level Waste
(IHLW), Due: December 31, 2019, Status: On schedule. e

- M-047-07, Submit CD-1 for Secondary quuld Waste Treatment and Change Request (CR)
" for CD-2 to Ecology, Due: March 31, 2016, Status: In dispute. Change control form M-47-15- -

01 was submitted by ORP to Ecology for approval on December 30 2015 Th1s dlspute has been

extended to May 20 2016 : _ R

M-047-00 Complete Work Necessary to Provide Facilities for Management of Secondary

Waste from the Waste Treatment and Immobilization Plant (WT P), Due - December 31

2022 Status On schedule e . ‘ et

Slgmficant Past Aecomphshments None

Significant Planned Actions in the Next Six Months: None.

Is'sn‘es: None.

TPA Monthly Summary Report 5
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Supplemental Treatment and Part B Permit Applications

M-062-45ZZ (designation for M-062-45 item 3), Negotiate a one-time supplemental
treatment selection, Due: April 30, 2015 Status In dlspute _

M-062-45ZZ-A, Convert M-062-31-T01 through M-062-34-T01 to Interim M]lestones, Due:
April 30, 2015, Status: In dispute.

M—062—31-T01 Complete final desrgn and submit Resource Conservation and Recovery Act
Part B permlt modlﬁcatxon request, Due Apnl 30, 2016 Status In dlspute

M-062-32 T01 Start construction of supplemental v1tr1ficatlon treatment faclhty and/or
WTP enhancements Due Apnl 30, 201 8, Status In dlspute : ; :

M-062-33-T01 Complete constructlon of supplemental v1tr1ﬁcatlon treatment faclhty
and/or WTP enhancements Due Apnl 30 2021, Status In d1spute

M-062-45-T01 Every six years, w1thm six months after last revision of the System Plan,
negotlate tank waste retrleval seqnencmg, Due Apnl 30 2015, Status In Dlspute :

M-062-45XX No later than December 31 2021, the DOE and Ecology shall complete
negotiations to establish a mechanism that will apply to resolve future disputes regarding
the determmatlons in M-062-45, paragraphs 4 and 5 Due December 31 2021 Status On
schedule g, : e,
M-062-34-T01 Complete hot commlssmnmg of supplemental v1tr1ﬁcat10n treatment faclhty
and/or WTP enhancements Due December 30, 2022 Status In dispute.

M-062-21 Annually submlt data that demonstrates operatlon of the WTP Due
February 28, 2023 Status On sehedule LT BT

‘M-062-00 Complete Pretreatment Proccssmg and Vltrlficatlon of ngh-Level Waste and
LAW Tank Wastes, Due December 31 2047 Status On schedule P

Significant Past Accomphshments

*Per ORP letter 14-TF-0052, “Documentation of U.S. Department of Energy, Office of River
Protection and Washington State Department of Ecology Agreement that the Office of River
Protection will not Submit A One-Time Hanford Tank Waste Supplemental Treatment A
Technologies Report,” signed by ORP on May 6, 2014, and prov1ded to Ecology on May 7,
2014, ORP documented the ORP/Ecology discussions for the One-Time Hanford Tank Waste
Supplemental Treatment Technologies Report and that ORP does not intend to submit this report.
ORP received Ecology’s response letter, 14-NWP-110, “Acknowledgement that the

U.S. Department of Energy, Office of River Protection Will Not Submit a One-Time
Supplemental Treatment Technologies Report,” on May 29, 2014. ORP letter 14-TF-0088,
“Hanford Federal Facilities Agreement and Consent Order Class II Change Request for Deletion

TPA Monthly Summary Report 6
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of Tri-Party Agreement Milestone M-062-40ZZ, One-Time Hanford Tank Waste Supplemental
Treatment Technologies Report,” dated and delivered to Ecology on July 31, 2014, submitted a
signed TPA change package to delete the requirement of the One-Time Hanford Tank Waste
Supplemental Treatment Technologies Report from TPA Milestone M-062-40. Ecology signed
TPA Change Package M-62-14-01 deletmg M—062 40ZZ on August 12, 2014,

Significant Planned Actions in the Next Slx Months None.

Issues‘

On J; anuary 30, 2015, ORP provided Ecology Change Control Form M-62-14-02, which
proposed adding language under TPA Milestone M-062-45 to defer negotiations required under
M-062-45. Ecology did not respond with the 14-day review period that ended February 13, 2015
which is deemed disapproval in accordance with the TPA. In letter 15-TF-0014, “Initiation of .-
Dispute Resolution Regarding Disapproval of Hanford Federal Facility Agreement and Consent
Order Change Control Form M-62-14-02,”dated February 20, 2015, ORP initiated a dispute .
resolution. Ecology provided a justification for their disapproval on March 12, 2015 via letter 15-
NWP-036, “Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement)
Change Package, Change Number M-62-14-02, dated 01/30/2015. i Ecology and ORP signed an
extension of the d1spute resolutlon penod at the TPA prOJect manager level unt11 May 20 2016

TPA Monthly Summary Report 7
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242-A Evaporator Status
(previousty reported under Milestone M-48, which has been closed out)

The 242-A Evaporator campaign strategy for fiscal year (FY) 2015 through fourth quarter of
FY 2016 deplcted in the followmg table:

Fiscal Campalgn Feed Slurry gt = ;
Year ‘No. ‘| Source .| Tamk |7 - Comments

| AP-103° ) Campa.lgn and ﬂush act1v1t1es completed on June 21
FY2015 EC-Ol AP-104 AP 107 2015. |

Fj(zols " EC02 | AZ-102 .:AP-103 _ CompletedJulyZl,ZOiS.'

FY2015 | EC03 | AZ102 | AP-103 | Completed September 25,2015,

FY2016 | EC04 | AP-104 | AP-103 | Estimated to begin third quarter FY 2016.

FY2016 | EC05 | AP-104 | AP-104 | Estimated to begin third quarter FY 2016.

FY_2616_ EC-O& | AY-101 | AP-104 | Estimated to begin fourth quarter FY 2016.
FY ’{_: = ﬁscalyear

Slgmﬁcant Planned Actlons m the Next Slx MOllthS' i‘; L oE e

. Future campalgn and outage scheduhng e sy

. 242 A Evaporator mstrument cahbratlons and preventlve mamtenance

. ’Electncal preventatlve mamtenance act1v1tles in 241-AW and 242-A
" e Control room upgrades at 242-A Evaporator i ”7

Is'suési None.'-:;.' feirtin

TPA Monthly Summary Report | 8
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April 2016

Liquid Effluent Retention Facility and 200 Area Effluent Treatment Facility

Status:

The Liquid Effluent Retention Facility (LERF) liquid levels, inventory, and received waste is
shown in the table below for the time perlod of March l through 31 2016

Note: Volumes in this table are estlmated Tanker shlpment volumes are estlmated by

multlplyulg the number of shlpmeutsby the _capaerty of the tauker being used

' 242AL-43

 242AL-44

Slgmﬁcant Planned Actlons in the Next Slx Months = L e o :

| 242AL-42
. ‘ \ (Basin 42) (Basin 43) (Basin 44) .
Volume (as of 03/31/16) _ ~4.89 Mgal |- ~7.15Mgal | ~6.68 Mgal .
AZ-301 Tanker Shipments . . 5 e ' g ™ S o

| MWBT-31 and 34 Leachate Sk | - - +~70,000 gal
Perched Water Tanker Shipments ey - Ny v w5
ERDF Leachate Transfers 5 279,000 gal | | ol

| ERDF Leachate Tanker Shlpments raliy o) _‘ : ;21000 gal

: 'Other @325 Bulldmg Totes) 3 ~1300 gal-

- ERDF = i e Restoratlon Dlsposal Fae111ty

: Gal - =, . gallon. L e

Mgal = - million gallons ¥

MWBT = mlxed waste bunal trench

o % Staff trammg, component and system testmg, and readmess act1v1t1es for Efﬂuent Treatmentl
. ' Fac1l1ty (ETF) arc ongomg and expected to be eompleted in third quarter of FY 2016

¢ Bem specwl protectlve coatmg of speclﬁc areas at ETF and LERF are ongomg and expected
to be completed in thrrd quarter of FY 2016 '

e Hanford Dangerous Waste Permit 8C Operatlon Umt Group -3, class 1 pnme modlﬁcanons

package submlttal in th1rd quarter

. Processmg Waste from LERF through ETF scheduled for th1rd and fourth quarters of FY 201 6

Issnes: None.

TPA Monthly Summary Report
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Tank System Update

Significant Planned Actions in FY 2016:
Slﬂfethfough means completed to date

Double Shell Tank (DST) Integrlty

& _Smgle Shell Tanks (SST) Integnty

o —4444494(00mplete)
(complete) ER T e Y
- 241-TX-103 oA

Enhanced annulus video mspect1on
—2-4—1—AN—4~0—1—(complete)
- : 241-AN-103 -

-~ 241-AN-104

- 241-AN-105
_  241-AN-106
- 241-AW-103

= 241-AW-106

_7 2418Y-101

ot 241-8Y1027
= 241-SY-103 -

tUltrasomc testmg U T) mspecuons (two nsers for pnmary Wall/welds one nser for
secondary floor): - : e oy

. 241-AN-105 (this mspectlon is m process ﬁmsh date May 5 201 6)
- 241-AW-103 S o : :

Contmulng b1—week1y mspechons of AY-l 02 waste accumulatlon 51te

- Continuing bi-monthly comprehensive inspection of AY-102 annulus’ o "
~ Revise and update RPP-7574, Double-Shell Tank Integrity Prq;ect Plan' . ... ..
_ Released the DST independent qualified registered professional engmeer (IQRPE) mtegnty e
3 assessment report (RPP-RPT—58441) per WAC 173 303 640(2), “Tank systems” S

~ In-tank video inspections:

S 241-TX-111
= S TS
| 241-TX-116

5—241—B—4-04—(comolete) o
—24}-3—201—-(complete)

241-BY-105
Z 241-U-102
- 241-U-105
- 241-U-107.

TPA Monthly Summary Report | 10
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° Intrusions mitigation (M45-56):
" _ Complete 241-T-111

NOTE: In the 2015 Annual Meeting between ORP and Ecology to discuss interim measures

a commitment was made to provide a report evaluating T-111 ventilation system
performance at the end of system operation with a due date of April 30, 2016. The T-111
exhauster continues to work and is not at the end of system operation. Therefore, it is

recommended that a discussion be had between the program managers for ORP and Ecology

to work together to obtain a new due date for the submittal of the April 30, 2016 report.
Navigate to the meeting notes for the 2015 annual meeting using the following link,

http://pdw.hanford.gov/arpir/index.cfm/viewDoc?accession=0080444H Scroll to page 3 of

the document, number 4 of the “Actions Proposed for FY 2016”.
- Work is initiated on subsequent tank 241-T-112

Single-Shell Tank Integrity Assurance
M-045-911, Provide to Ecology an Independent, Qualified, Registered Professional
Engineer IQRPE) certification of single-shell tanks (SST) structural integrity for the
remainder of the mission, or for such time as the IQRPE believes he/she can reasonably
certify, Due: September 30, 2018, Status: On schedule.

Significant Past Accomplishments: None

Significant Planned Actions in the Next Six Months:
e Continue planning for the SST integrity assessment by an IQRPE (M-045-911I).

Issues: None.

TPA Monthly Summary Report
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In Tank Characterlzatlon and Summary
For the penod from March 1 through March 31 2016

Accomphshments

o Completed RPP-RPT—49876 Derzvatzon of Best-Baszs Inventory for Tank 241 C-II 0 as of
January 1, 2016,Rev3. -

e Completed RPP-RPT-448 14 Dertvatzon of Best Baszs Inventorjv ﬂ)r Tank 24 1 -AN-I 01 as of ‘_ %
January 1, 2016, Rev 20. -

e Completed RPP-RPT-59035 Dertvatzon of Best—Baszs Inventorv for Tank 241 -B—I 05 as of
January 1,2016,Rev0. -

@ Completed RPP-RPT-59036 Derzvatzon of Best-Baszs Inventorjy for Tank 241 -B-I 1 0 as of
o Januar:y 1,201 6 Rev 0.

.t Completed RPP-RPT-58857 Derzvaaon of Best-Baszs Inventory for Tank 24 I -A-104 as of
. February 1, 2016, Rev 1.

e Completed RPP-RPT-59037, Derzvatzon of Best-Baszs Inventory for Tank 241 -B—I I2asof
4o January 1, 2016, Rev 0. - . Shid
K Completed RPP-RPT—58699 Derzvatzon of Best-Baszs Inventory for Tank 241 TX—I 08 as of 5
. October 1, 2015, Rev 1. e
e .. Completed RPP-RPT-44752 Dertvatzon of Best-Baszs Inventorv ﬁ)r Tank 241 -BY I 03 as of i A
© January 1, 2016, Rev 2.

" e Completed RPP-RPT-48103, Dertvatzon ofBest-Baszs Inventory Jor Tank 241-AP-107 as o

" February 1, 2016, Rev 7.

e Completed RPP-RPT-57458, Derzvatlon of Best-Baszs Inventory for Tank 241 C—I 02 as of

January 1,2016,RevSsS.

g o ' Completed RPP-RPT—5686_6 Derzvatzon of Best-Baszs Inventory for Tank 241 -A- 1 03 as of
R January 1, 2016, Rev 1. i

o Te Completed RPP-RPT-58447 Derzvatzon of Best-Baszs Inventory for Tank 241-4-102 as of

" March 1, 2016, Rev 1. .

"‘:' L Completed RPP-RPT-44643 Derzvatzon of Best-Baszs Inventolj’fOr Tank 241 -SY 1 02 as Of e
§ B January 1, 2016, Rev5. R

¢ Completed RPP-PLAN- 60723 Samphng and Analyszs Plan for the Eﬁ‘luent Treatment
’Faczltty, Liquid Eﬁ‘luent Retention Facility, and Treated Effluent Dzsposal Facility, Rev O

' Completed RPP-19849 Samplmg and Analyszs Plan for Evaporator Slurry, Rev 5

e Completed RPP-PLAN-5753 53 Samplmg and Analyszs Plan for 242—A Evaporator Process L
i Condensate Rev3. s

o Completed HNF-EP- 0182 Waste T ank Summary Report for Month Endmg
January 31, 2015, Rev 337,

¢ Completed RPP-CALC-60803, 242-4 Evaporator Campazgn EC—04 Process Control Plan
Calculations, Rev 0.

TPA Monthly Summary Report 12
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e Completed RPP-CALC-60596, Tank 241-AP-107 FY16 Q2 Process Knowledge
Concentration Vector Calculations, Rev 2.

e RPP-RPT-59189, Final Analytical Report for Tank 241-AP-104 Grab Samples in Support of
Evaporator Campaigns EC-04 and EC-05, Rev 0, was released.

e RPP-RPT-59213, Final Report for AZ-301 Catch Tank quuzd Samples January 201 6,
Rev 0, was released. - i

. Completed 241-C-102 ERSS/clam shell samphng March 16, 2016. Three samples were
recelved at the laboratory :

° Completed 241-AY-101 grab samphng March 31 2016 Thirteen samples were recelved at
the laboratory. -

Planned Actlon w1thm the Next Six Months

Tank sampling:: ' !

e Tank 241-AP- 107 core sampllng is planned to begm Apnl 2016
. ‘Tank 241-AP 107 grab samphng is planned to begm Apnl 2016

o  Tank 241-AP-102 grab samphng in support of AY-102 retrieval is planned for June 2016
[ ]

Tank 241-AN-101 grab samphng at completlon of C 111 hard heel retneval is planned for
: July 2016. '

e Tank241-C-111 Off R1ser Samplmg System (ORSS) closure samphng lS planned for
July 2016. :

o T ank 241—AW-103 grab samplmg is planned for August 2016
Best-Basls Inventory (BBI) updates g e " :
; BBI updates for the followmg tanks were completed in March 2016

o241 A102 7 e 2ALBA12 i ie  2A1C- 102

e 241-A-103 “e 241-AN-101. e 241-C-110 ..

e 241-A-104 L 241-AP-107 . © e 241-SYf1,02. R
e 241-B-105 e 24,1-BY-103 oo e 241-TXA108
‘_"241_3 110 el R S IRIE T I de i R e S,

BBI updates for the followmg tanks currently are planned to be completed in Apnl 2016
@ 241—AZ 102 G 241 S- 111 ’ 3_ 241 SX-106 '

Data Quahty Ob]ectlves (DQO)

® RPP 8532 Double-Shell Tanks Chemistry Control Data Qualzty Objectives, Rev 15 is in-
process to identify additional analyses for corrosion mitigation and to simplify quahty control
parameters is planned to be released in April 2016.

Issues: None
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Project Performance

Tank Operations Contract Overview

April 2016

The earned value performance reporting reflects the format, work breakdown structure reporting
levels, and variance thresholds as agreed to with the Tank Operations Contractor (TOC) for
monthly performance reporting. The earned value analysis is not intended to be a measurement

of performance against existing TPA milestones.

. - BCWS BCWP |  ACwWP SV - BAC EAC VAC
CM 44,951 42,790 = 47,389 (2,161)

FYTD 200,498 190,963 202,058 (9,535) 556,261 Ca
co | 3,051,338 3,022216[ 3,026736] (29.122) 3419281 3,443 828 (24,548)
ACWP = actual cost of work performed. Ccv =  cost variance.

BAC = budget at completion. EAC = estimate at completion,

BCWP = budgeted cost of work performed. FYTD = fiscal year to date

BCWS = budgeted cost of work scheduled. SPI - = schedule performance index.

CM = current month SV = schedule variance.

CPI =  cost performance index. VAC =  variance at completion.

CID =

contract to date

TPA Monthly Summary Report
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Earned Value Data: Fiscal Year 2016 February-16
. Tank Farms ORP-0014
EVMS Monthly and Fiscal Year Values
80,000 600,000
70,000 s
500,000
60,000
400,000
50,000
e
S 40,000 300,000 === BCWP
Nga?
3 mm ACWP
30,000 :
! 200,000 FY BCWS
20,000 —=—FY BCWP
—
100,000 FYACHE.
10,000
0 0
© o o o o o o
WO = LA A0 NS Al S
Ny I
& @‘ db“ «6‘ R IR U T
Earned Value Month
2Eérrh|4e;!¥ta‘l‘lue' BCWS | BCWP | ACWP | SPI | CPI | FYBCWS| FYBCWP | FYACWP | FYSPI
n | _ — ‘ =
. Oct2015  $31,724  $33,377  $32,188 1.05 1.04 $31,724 $33,377 $32,188 105  1.04
| Nov2015  $42,325 438,998  $41,461 0.92 _0.94 $74,049 $72,376 $73,649 _ 0.98  0.98
Dec2015  $36,530 35,614  $37,416 0.97 T 0.95_$110,579. $107,990. _$111,065  0.98  0.97
. Jan2016 $44,968 $40,183 $43,604 0.89 0.2 $155547 _$148,173  $154,669'  0.95  0.96
| _Feb2016. $44,951  $42,790.  $47,389 0.95 10,90 _ $200, 498 _ $190,963 _ $202, 058 0.95 _ 0.95
| Mar20i6: __ $56,813 _ (Bt 3 $257,311 ; !" v | ¢ Palion 8
U Apr2016 $44,225 f 1 | $301 5360 g e = e
May 2016  $49,019 £ 3 $350,556 ¢ §
Jun2016  $44,835 $395,390 !
Jul2016  $51,866 $447,256
Aug2016  $41,829 $489,086
Sep2016  $67,175 $556,261
' CD $3,051,338| $3,022,216 $3,026,736 0.99 1.00
ACWP = actual cost of work performed. CTD = contract to date
BCWP = budgeted cost of work performed. EVMS =  Earned Value Management System.
BCWS =  budgeted cost of work scheduled. FY = fiscal year.
CPI = cost performance index. SPI =  schedule performance index
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Earned Value Data: Fiscal Year 2016 February-16
Tank Farms ORP-0014
Base Operations 5.01

EVMS Monthly and Fiscal Year Values
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Earned Value Month

Bowp | Acwe [ spr [ CPI [FYBCWS| FYBCWP | FYACWP | F

L .Oct2015  $23,768'  $24,839 424,025 1.05 1.03 $23,768 _$24,839  $24,025  1.05  1.03
. Nov2015  $30,658 28,75 $28,562 0.4 101 $54426  $53,502  $52,567  0.98 _ 1.02
. Dec2015  $26,911  $23,637 $25173 0.88 _0.94 $81,336  $77,229 $77,760  0.95  0.99
.Jan2016  $30,820  $26,913  $29,740 0.87  0.90 $112,165  $104,142 _$107,500  0.93  0.67
Feb2016  $29,963  $29,524  _$32,689  0.95  0.90 $142,128  $133,666  $140,189 _ 0.94 _ 0.95

} Mar2016  $38,132: , . 1$180,260 ! i e SN
| Apr2016  $29,930 t” _1$210,190, .i T (RRET
 May2016.  $34,689 | [ s244,879 e
2016 $32,720 | e Ll 14277.609.._ ‘ ‘f'
Jul2016]  $37,169 s ;’ $314,778 i !
_Aug2016  $29,277. i | $344,055
Sep 2016 $42,255 ) _ $386,310
CTD $2,034,012 $2,015,879 $2,014,018 0.99  1.00
ACWP = actual cost of work performed. CTD =  contract to date
BCWP = budgeted cost of work performed. EVMS =  Earned Value Management System.
BCWS =  budgeted cost of work scheduled. FY = fiscal year, -
CPI = cost performance index. SPI = schedule performance index
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Base Operations and Tank Farm Projects
The current month unfavorable schedule variance (SV) of ($438K) is due to:

e AY-102 Tie-In to portable exhauster (POR)-127 - Procuring materials and fabrication did not
progress as planned due to construction crews working to complete construction activities
and testing for AY-102 and AP-102 waste retrieval system. This will delay POR-127
installation activities, with completion expected in in June.

The current month unfavorable cost variance (CV) of ($3,165K) is due to:

e AY-102 and AP-102 equipment installation — WRPS and American Electric Inc continued to
accelerate schedule recovery (at an increased cost) through overtime, weekend shifts and
allocating more resources to construction crews to complete testing, continue
recirculation/ventilation upgrades, complete inter-farm lighting and electrical transformer tie-
ins to support AY-102 retrieval efforts. ‘

¢ Production Operations Support Services continues to have impacts associated with additional
labor and subcontracts to support the mask issue stations.

TPA Monthly Summary Report 17
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Earned Value Data: Fiscal Year 2016 February-16
Tank Farms ORP-0014
Retrieve and Close SST's 5.02
EVMS Monthly and Fiscal Year Values
100,000
90,000
80,000
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50,000 === BCWP
40,000 1T LACHE
FY BCWS
30,000 FY BOWP
20,000 —=—FyACWP
10,000
0

> p H b
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Earned Value Month
EarnedValuve | BCWS |  BCWP ACWP | SPL | CPI | FYBCWS| FYBCWP | FYACWP | FYSPL
Month : -
Oct 2015  $3,557 $3,814 $4,560 1.07 0.84 $3,557 $3,814 44,560 1.07 0.84
Nov 2015  $6,282 $5,131 $8,006 0.82 0.64 $9,839 48,946 $12,566  0.91 0.71
i Dec2015  $4,769 $6,970. $7,255' 1.46. 0.96 $14,608  $15915 19,821  1.09  0.80
i Jan2016  $7,914 $7,214  $8,233 0.91 0.88 $22,522.  $23,130°  $28,053 __ 1.03  0.82
| Feb2016.  $7,948 47,288 $8,959 0.92 0.81' $30,470 $30,417. $37,012. 1.00  0.82
I Mar2016.  ¢9,130 | 24 $39,600 B B
. Apr2016. ¢7648 | $47,248 i [ | i |
| May2016  $8,210 $55,458! ¢
© Jun2016  $6,890 $62,348
| Jul2016  $8,126 $70,474
Aug 2016 $6,834 $77,307
Sep 2016  $16,966 $94,273
‘ - CTD $622,948 $_615,6§fi $646,984 0.99 0.95
ACWP = actual cost of work performed. CTD = contract to date
BCWP = budgeted cost of work performed. EVMS = Eamed Value Management System.
BCWS =  budgeted cost of work scheduled. FY = fiscal year.
CPI = cost performance index. SPI = schedule performance index
TPA Monthly Summary Report 18
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Retrieve and Close Single Shell Tanks

The current month unfavorable schedule variance (SV) of ($660K) is due to:

¢ AX Farm procurements (extended reach sluicer system [ERSS], demister water supply) were
re-prioritized due to funding/budget constraints related to higher tank farm priorities (AY-
102, C-105 and C-111). Material and equipment were re-sequenced based on priority, lead
time and field installation.

The current month unfavorable cost variance (CV) of ($1,671K) is due to:

e Additional duration and resources have been required to complete AX Farm ventilation
installation activities due to impacts associated with the use of self-contained breathing
apparatus (SCBA) and higher than expected soil contamination levels.
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Earned Value Data: Fiscal Year 2016 - February-16
Tank Farms ORP-0014
Waste Feed Dealivery/Treatment/ Double-Shel Tank Retrieval Closure 5.03

EVMS Monthly and Fiscal Year Values

6,000 50,000
45,000
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4,000 T
30,000  wumm poWS
~~
(-]
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% :
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%0 15,000 i
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10,000 —=— Fy ACWP
1,000 R
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0 - 0
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’ ’d < 4 7 4
FEFFE S S
Earned Value Month

Month .
Oct 2015¢ $2,434 $3,210 $1,876. 132 171 $2,434 $3,210.  $1,876 1.32] 171
' Nov 2015 $2,987 $3,446  $3,379 1.15 1.02  $5421 $6,656  $5,255. 1.23 1.27
; Dec 2015. $2,714 $3,193 $2,743  1.18 1.16 - $8,134 $9,849 $7,998 121 1.23
Jan 2016 $2,966 $3,366 $3,180 113 _1.06 $11,101' $13,215 $11,178 1.19. 1.18
Feb 2016/ $3,583 $3,518 $2,966  0.98 1.19 $14,683 $16,733. $14,144  1.14 1.18

Earned Value | BCWS BCWP | ACWP | SPI | CPI | FYBCWS| FYBCWP | FYACWP| FYSPI | FYCPI|

[ Mar2016|_ $4,740 v “ * . _$19,424 il | b i
| Apr2016  $3,751 ‘ b 423,174 { i
| May2016/  $3,809 1 .$26,983 ' ’
" Jun2016  $3,454 [ $30,437
{ Jul2016 44,666 $35,103
Aug2016  $4,012 . - $39,115
Sep2016  $5,629 $44,744

o1 10) $343,355 $343,009 $319,227 1.00 1.07

ACWP = actual cost of work performed. CTD =  contract to date

BCWP °~ = budgeted cost of work performed. EVM = Earned Value Management System.
BCWS = budgeted cost of work scheduled. FY = fiscal yeat.

CPI1 =  cost performance index. SPI = schedule performance index
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Waste Feed Delivery/Treatment/Double-Shell Tank Retrieval Closure

The current month unfavorable schedule variance (SV) of ($65K) is below the reporting
threshold and does not require a variance narrative.

The current month favorable cost variance (CV) of $552K is due to:
e A result of the subcontracts being awarded for less than what was originally planned.
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Earned Value Data: Fiscal Year 2016 February-16
‘ Tank Farms ORP-0014
Treat Waste 5.5
EVMS Monthly and Fiscal Year Values
6,000 i 35,000
5,000 ~ =S = : 30,000
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4,000 b
s 20,000 MmIBCWS
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L
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e e
1,000 ot FY ACWP
0 0
Earned Value Month
Earned V;lue BCWS | BCWP ACWP | SPI | CPI | FYBCWS| FYBCWP | FYACWP| FYSPI | FYcPI
Mont | : i,
. Oct 2015 $1,965 $1,513 $1,735  0.77 0.87  $1,965 $1,513  $1,735 0.77. 0.87
Nov 2015 $2,399 $1,669 $1,517 0.70 1.10 $4,364 $3,182  $3,252 0.73. 0.98
: Dec 20159 $2,137. $1,814 $2,245 085 0.81 $6,501 $4,996  $5,497. 0.77 0.91
| Jan2016 43,258 42,691 42451 0.83 1.10 $9,759 __ $7,687 47,948 079  0.97.
| Feb2016  $3,458 $2,460  $2,775 0.71 _0.89 $13,217 $10,147. $10,723 077 0.95
. Mar2016 $4,812. j N ] $18,028 , i = }
_f Apr 2016 $2,896 i $20,924
i May 2016 $2,312 $23,236
Jun 2016 $1,761 $24,997
Jul 2016 $1,905 $26,902
‘Aug 2016 $1,706 $28,608
[ Sep2016  $2,326 $30,934
CID  $30,913  $27,574 $27,345 0.89 101
ACWP =  actual cost of work performed. CTD = contract to date
BCWP =  budgeted cost of work performed. EVMS =  Earned Value Management System.
BCWS = budgeted cost of work scheduled. FY = fiscal year.
CPI = cost performance index. SPI = schedule performance index
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Treat Waste

.The current month unfavorable schedule variance (SV) of ($998K) is due to:

e The delays in the procurement of resin for the integrated test. The Microbead Resin
manufacturer was unable to produce the needed resin due to previously scheduled production
runs. Resin has been acquired from another ORP contract, and was transferred to the project
in the previous reporting period.

e Gas retention and release testing has not progressed due to technical issues contributing to
the schedule variance. This is due to difficulty in developing a methodology to create
hydrogen bubbles in the scoping tests. Bubbles were created using air under vacuum. But,
this has not been deemed totally prototypic.

e The electrochemical testing for the “Filter Corrosion Test” required additional testing, wh1ch
extended the duration of this activity.

e Delays resulting from ventilation design evaluations.

The current month unfavorable cost variance (CV) of ($315K) is due to:

e The primary cost variance is due to the hazards and operability (HAZOP) analysis, and
ventilation system issues. Additional resources were required support operations and
maintenance (O&M) development work for the model review sessions, drawing review
support, and initial design reviews (IDRs).
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Single-Shell Tank Closure Program
M-045-00, Complete closure of all SST farms, Due: J anuary 31, 2043, Status: On schedule.

M-045-56K, Complete Implementation of Agreed to Interim Measures, Due: July 31, 2015,
Status: Complete. Annual meeting was held July 15, 2015. Meetlng notes have been placed in.
the Administrative Record at this location: . .~ . ;
hgp //pdw hanford gov/armr/mdex cﬁn/wewDoc?accessmn—OO80444H

M-045-59 Control surface water mﬁltratlon pathways as needed to control or sngmficantly
reduce the likelihood of migration of subsurface contamination to groundwater at the SST
Waste Management Areas (WMA) (pending the Corrective Measures Study report,"
Milestone M-45-58, and implementation of other mterlm correctlve measures), Due To be
determmed Status On schedule SR el ; -

M-045- 6 lA, Subnut to Ecology for review and approval as an Agreement pnmary _
document, document review process, a Phase 2 Corrective Measures Study, and Revision 0
update to the RFI Report for WMA-C), Due: December 31, 2016, Status: On Schedule. The
RPP-RPT-58339, Phase 2 RCRA F acility Investigation Report Draft A for Waste Management -
Area C (WMA-C), was transmitted to Ecology on December 23, 2014, via letter 14-TF-0131.
This milestone was created by Hanford Federal Facility Agreement and Consent Order
(HFFACO) change package M—45 14 03, s1gned October 1, 2014 :

M-045-62 Submlt to Ecology for review and approval as an agreement prlmary document
a Phase 2 Corrective Measures Study Implementation Plan for WMA-C, Due: Six months -
after the approval of the corrective measures study (CMS) submitted under milestone M-045- -
61A. Status On schedule TPA change control form M-45 15- 02 approved on Apnl 14 2015

M-045 82 Submlt complete permlt mod requests for Tlers 1 2 and 3 of the SST Due
September 30, 2015 Status In dlspute Please see 1ssues e E

M-045-83, Complete the closure of WMA-C Due June 30 2019 Status To be mlssed
Please see 1ssues L _’ Fabe :

M-045-84 Complete negouatlons of TPA mterlm mllestones for closure of second WMA
Due: January 31,2017, Status: Atrisk. S

M-045-85, Complete negotiations of TPA interim milestones for closure of remalnmg
WMAs, Due January 31 2022 Status On schedule & : /

M-045-92 (N, o, P Q, R) Complete Installatlon of Four (4) Addltronal Intenm Barrlers,
Due: October 31 2017 Status In dlspute Please see issues.

Slgmﬁcant Past Aceomphshments None.
Significant Planned Activities in the Next Six Months:
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o Continue data collection for T Farm and TY Farm interim surface barner momtonng and
develop the annual interim barrier momtormg report for 2015.

e Complete TPA/Resource Conservation and Recovery Act (RCRA) Tier 3 closure plan
-templates for C-200 Tanks -

° Flnallze/Issue for IDF PA summary analysrs

Issues

e Complete the waste management area (WMA) C Appendlx I PA

o M-045-82, Submlt complete permlt mod requests for Tlers 1 2 and 3 of the SST

Change Control Form M-45-15-03 was submitted by ORP via letter 15-TF- 0065, “The
U.S. Department of Energy, Office of River Protection Transmittal of Hanford Federal
Facﬂlty Agreement and Consent Order Change Control Form M-45-15-03 to Modlfy
Mllestone M-045-82 for Approval o to Ecology for approval on June 30, 2015

Ecology dlsapproved M—45 15-03 via letter 15-NWP- 128, “Hanford Federal Faelhty
Agreement and Consent Order (Tri-Party Agreement) Change Control Form, Change
Number M-45-15-03, Dated June 25, 2015,” on July 14, 2015. . ;

ORP initiated dispute resolution via letter 15-TF-0069, “Imtlatlon of Dlspute Resolutron

- Regarding Disapproval of Hanford Federal Facility Agreement and Consent Order - .

e Change Control Form M-45-15- 03,” on July 16, 2015. .

'ORP submltted a closure schedule to Ecology on J anuary 13, 2016

This d15pute has been extended to May 28, 2016 via letter 16-TF-0035 “Extensmn at the
Project Manager Level for the Hanford Federal Facility Agreement and Consent Order
Dispute Regardmg Dlsapproval of Change Control Form M-45 15 03 7

o M-04592 (N, O, P, Q, R), Complete Installatlon of Four Addltlonal Intenm Barriers

N Construct SX interim surface barriers (ISB) 1 and 2 by October 31, 2015

(O) De51gn ISB 3 by June 30 2015

(P) Construct ISB 3 by October 31 2016

(Q) De51gn ISB 4 by June 30 2016

(R) Construct ISB 4 by October 31,2017

Change control form M-45- 15 01 was subnutted by ORP via letter 15-TF- 0027, e
“Transm1tta1 for Approval of the Hanford Federal F ac111ty Agreement and Consent Order
Change Control Form M-45-15- 01to Modlfy Mllestone M—045-92 Due Dates v to
Ecology for approval on March 31,2015,

Ecology disapproved M-45-15-01 via letter 15-NWP 075, “Hanford Federal Facility
Agreement and Consent Order (Tri-Party Agreement) Change Control Form Change

Number M-045-15-01, dated 03/26/15 ” on April 17, 2015.
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- ORP initiated dlspute resolution via letter 15-TF-0042, “Initiation of Dispute Resolution
Regarding Disapproval of Hanford Federal Faclhty Agreement and Consent Order
Change Control Form M-45-15-01,” on April 20, 2015. "~

- ORP elevated this matter to the Interagency Management Integration Team (IAMIT) for
resolution via submission of a statement of dispute on February 16, 2016 (16-TF-0016,
“Statement of Dispute Regardmg Disapproval of Hanford Federal Fac111ty Agreement
and Consent Order Change Control Form M- 45 15- 01”)

4 ORP and Ecology have extended the deadlme for resolutlon of the M-45 15 01 dlspute at
the IAMIT level the next regularly—scheduled IAMIT meetlng (March 17, 2016) -
followmg the entry of a final order mod1fy1ng the Consent Decree in State of Washington
vs Umted States. Department of Energy, No. 08- 5085-RMP. " n

- I aecordance with Dec1s1on/Determ1natlon/Actlon As31gnment Number 2016-002 The
IAMIT has agreed that the dispute on change control form M-45 15- 01 1s extended at the
IAMIT level until May 20,2016.
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Single-Shell Tank Retrleval Program i

M-045-70, Complete waste retrieval from all remaining SSTs, Due: December 31, 2040,
Status: On schedule.

M-045-86, Submit retrieval data report (RDR) to Ecology for 19 tanks retrleved Due To
be determmed (12 months after retneval certrﬁcatlon), Status On schedule .

M—O45 861: RDR for C 101 was due September 24, 2015 completed on September 24 2015
with letter 15-TF-0099, “The U.S. Department of Energy, Office of River Protectlon Submrts
the Retneval Data Report for Tank 241-C-10l . : =

: M-045 86C: RDR for C-104 was due March 21, 2014, completed on February 18, 2014 with

letter 14-TF-0013, “The U.S. Department of Energy, Oﬂice of Rlver Protectlon Subnnts the

) Retrleval Data Report for Tank 241 -C-104.”
‘M-45-86E: RDR for C-107 was due July 28 2015 completed on September 15,2015 wrth

letter 15-TF-0086,“The U.S. Department of Energy, Ofﬁce of R1ver Protection Submits the

E Retneval Data Report for Tank 241-C-107.” v _
M-045- 86F RDR for C-108 was due May 1, 2014, completed on November 27 2013 with

letter 13-TF-0120, “Submittal of Retneval Data Report for Slngle Shell Tank 241 C 108,

: RPP-RPT- 55896 Rev151on 1

le—045 86G: RDR for C- 109 was due June 4 2014 completed on March 13, 2014 with letter
~+ 14-TF-0020, “The U.S. Department of Energy, Office of Rlver Protectlon Submlts the

: Retneval Data Report for Tank 241-C-109.”

© M-045- 86H RDR for C-110 was due January 29 2015 completed on August 6, 2014 vnth
letter 14-TF-0086, “The U.S. Department of Energy, Ofﬁce of River Protection Submits the -

Retneval Data Report for Tank 241 -C- 110 b

M-045 86K RDR for C- ek was due September 30 2015 completed on September 30

2015 with letter 15-TF-0098, “The U.S. Department of Energy, Office of R1ver Protectron 'f

£ Submits the Retneval Data Report for Tank 241-C-112” 25

| Slgmﬁcant Past Accompllshments

Washington State Department of Ecology (Ecolo gy) approved practicability evaluation
request to forego a third retneval technology in Tank 241-C 102

Completed Tank 241 £ e 102 Retneval Completron Certlﬁcatlon
Completed post retrieval samples of C-102.

Retrieved waste from Tank 241-C-105 ut111z1ng the Mobile Arm Retrieval System — Vacuum
(MARS-V) and high-pressure water to a remaining volume of 67,300 gallons

Obtained Tank 241-C-105 in-process sample.

Initiate planned equipment removal of the Tank C-105 MARS-V, to ready tank for
modification to modified sluicing system.
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e Completed isolation of legacy duct ventilation lines at Tank 241-AX- 101, Tank 241-AX-102,
Tank 241-AX-103 and Tank 241-AX-104.

e Completed Tank 241-AX-102 cover block removal and initiated pit cleanout of Tank AX-
102, 02A pit.-

. Completed three _retr__ieval technologies- at Tank 241-C-111.

Slgmﬁcant Planned Actlvmes m the Next Six Months

s Installat1on of the modlﬁed slulcmg system usmg ERSS at Tank 241 . 33 -105

o Complete A/AX infrastructure (water and ut111t1es) des1gn ﬁscal year (FY) 2015 Phase 4A
and Phase 5.

© Complete Tank 241 -AX-102 and 241-AX-104 ERSS procurement

o Complete Tank 241 -AX- 102 above tank equlpment removal from pits.

o Complete AX Farm field work for tower, stack extensmn, and platform mstallatlon

° Complete AX-2707 fencmg and gate upgrades : -

J Complete AX ventllatlon mstallat10n testing and startup at portable exhauster (POR) 126.
o Complete Bulldmg AX-2707 and Bu1ldmg AX 80 removal and dlsposal b

_Issﬁt%S:'None.' e
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Tank Waste Retrieval Work Plan Status
Expected First Retrieval : Third
Tank i Reyvisions Technology segond, Techulogy TeclmologL
| FEEE | o Modified Sluicing | Therroooute Water
. Rev. 8 SRR with ERSS SR LS vl
_ S High-Pressure Water
RPP-22393, ' Modified Sluicing :
C-102 | “Rev. 7 Cqmplete ‘ " with ERSS deployed w1th the - -
slon | - ERSS "
_ e e ' ' Chemical Retrieval’
C-104 RPII:;??;%’ Complete Modified Sluicing | Process complete per . -
; 13-TF-0018
RPP-22520, ; MAR MARS-V-High
C105 | " Rev.8 Third Technalogy| . i Pressure Water Spray | - =
- | RPP-22393, | - ~ ¥t | Al "MARS-S -High - | Water
Bl Rev.7 |- arle tg ' S Pressure Water Spray | Dissolution
’ : . -~ ] Chemical Retrieval .- "
C-108 RPII;223793’ Complete | Modified Sluicing | Process complete per .
o o TR - [N i 13-TF-0025
VT — . . .| Chemical Retrieval
C-109 RPII;;ZI?S’ Complete Modified Sluicing | Process complete per i
= V. - . g : ; 13TF-0037 . . i
C-110 | - Rev. 3 e Complete Modified Sluicing | Conditioning with an Pressure .
. BN B ot e _ | _ In-Tank Vehicle Water
R 2 _ . Chemical
RPP-37739, 2 . . High pressure water | Dissolution
£ 1 Rev.2 Complete Modified Shuqm_g using the ERSS 4 Process with
: i ' L : ERSS
ciuz | REP22393, | onpiete | Modified Shuicing | CRemicel Retrieval ()0
G i Reve T o ee % e e oo oy 2 PIOCESS
ERSS %.Extended Reach Sluiciﬁg System TBD . =To Bé Daeﬁnﬂ ’
MARS = Mobile Arm Retrieval System TWRWP. = Tank Waste Retrieval Work Plan
S = shicng v Ele oo

Significant Accomplishments: None.

Significant Planned Activities in the Next Six Months:

e Finalize AX Fa.rm tank waste retrieval work plans.
o Modify RPP-22520, 241-C-101, and 241-C-105, Tanks Waste Retrieval Work Plan, (C-105

TWRWP) to include a third technology for C-105 retrieval

Issues: None.
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Tank in Appendlx H, “Status - Single Shell Waste Retrleval Crltena”

Tank 241-C-106 I , _
Significant Past Accomplishments: None.

Slgmficant Planned Actmtles in the Next Six Months. s v

. Contmue U. S Nuclear Regulatory Commission (NRC) review of the C-106 exceptlon i
request A request for addltlonal mformatlon was received from the NRC in February 2009.

Issues

e Ithasbeen dlscussed with the NRC that much of the addltronal information requested is
dependent upon development of C Farm re51dua1 waste PA and therefore cannot be '
prov1ded untll the PA is publlshed : . « -

| Tank Retrlevals w1th Indiv1dual Mllestones
..Tank24l-A-103 Lobes g R LT i B g B RR g
M-045-15, Completion of Tank A-103 SST Waste Retrleval, Due September 30, 2022

“Status: On schedule.” Change package M-45-11-04 replaced Tank S-102 with Tank A-103 and
2 changed the mllestone completmn date for M-045 15 to September 30 2022 e

M-045-15A Embedded Mllestone, Subnnt a Retrleval Data Report Pnrsuant to Agreement -5
Appendix I, Due: September 30, 2022, Status: On schedule. Updated w1th Tank A-103 and ;_.
E: due date of September 30 2022 per change package M—45 11-04 e , S

M-045-15D Embedded Mllestone, 1f appropnate, DOE Wlll request an exceptlon to waste
_ retrieval criteria pursuant to Agreement Appendix H, Due: September 30, 2022, Status: On -
. schedule. Updated with Tank A—103 and due date of September 30 2022 per change paekage e

"_M—45 11-04 SN sl :

Slgmﬁcant Past Accomphshments R e byl
. Change package M-45-11-04 was s1gned by ORP and Ecology on Apnl 19 2011

No srgmﬁcant planned actlvmes in the next s1x months and no lssues for Tank 241-A-103

Tank 241-S-112 A W = " ot Ty
- M-045-13, Intenm Completlon of Tank S-l 12 SST Waste Retrleval and Closure
Demonstration Project, Due: To be determined (in accordance with M-045- 84 or M-045-85),
Status: On schedule.

M-045-13E, Complete Negotiations for Interim Milestones for Closure of S-112, Due: To be
determined, Status On schedule as part of M-045-84 or M-045-85.

Srgmﬁcant Past Accompllshments.

TPA Monthly Summary Report 30



Office of River Protection April 2016

o Ecology letter of January 7, 2008, concurred with ORP that retrieval of Tank S-112 is
complete. i = :

No signiﬁcant planned activities in the next six months and no issues for Tank 241-S-112.
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